Miami-Dade Water and Sewer Department (WASD) Transparency Report Summary of Changes AUGUST 2022

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Yes	S-938 via RTQ-00298	8/29/2022
	Commission District 5	Metro Equipment Services, Inc.
	Furnish and Install 12-inch Dips DR 11 HDPE	
	Horizontal Directional Drill Sewage Force Mian in	
	Rickenbacker Causeway From PS No. 60 to Arthur	
	Lamb Jr. Road	

B. Projects Advertised

Yes	S-961	Under the Cone of Silence
	Commission District 8	8/18/2022
	New Regional Fats, Oils and Grease Facility at the	8/18/2022
	South District Wastewater Treatment Plant	Project Advertised

C. Status Change

Yes	A21-WASD-01 Commission District 9	Under the Cone of Silence
	South Miami Height Maintenance Facility	8/31/2022
		Proposal Due Date
		9/07/2022
		Revised Proposal Due Date

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of August 2022 in the amount of \$40,065,143 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$511,300,167.

Exhibit C – Status of Consent Decree Projects

Consent Decree Project Title	Summary of Changes
nt Decree Total Cost	_
cost changes in report.	Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
lete	
percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
nce Dates	
lated Penalties Notices from FDI	
	Changed to "July 2022"
ies Notices from FDEP	
	nt Decree Total Cost cost changes in report. lete percentage changes in report. nce Dates lated Penalties Notices from FDI