Miami-Dade Water and Sewer Department (WASD) Transparency Report Summary of Changes September 2022

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts - None

B. Projects Advertised

Yes	W-949	Under the Cone of Silence
	District 6 John E. Preston Water Treatment Plant High Service Pump Room Electrical Upgrade	9/22/2022 Project Advertised
		10/26/2022 Bid Due Date

C. Status Change

Yes	S-961	Under the Cone of Silence
	Commission District 8 New Regional Fats, Oils and Grease Facility at the	9/21/2022
	South District Wastewater Treatment Plant	Bid Due Date
		10/05/2022 Revised Bid Due Date

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of September 2022 in the amount of \$36,097,520 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$548,300,025.

Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
Current, Consei	nt Decree Total Cost	
	cost changes in report.	Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
Project Phase		
None		
Phase % Compl		
See highlighted percentage changes in report.		Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Complia	nce Dates	
None		
Remarks		
None		
Notes and Stipu	lated Penalties Notices from FDI	EP for SSO Events
Data Month		Changed to "August 2022"
Stipulated Penalties Notices from FDEP		