
  WASD TRANSPARENCY REPORT - EXHIBIT C Status of Consent Decree Projects for August 2022

Sewer Facility Consent Decree 
Project No.

Consent Decree 
Total Cost 
Estimate

Current, Consent 
Decree Total Cost 

(Estimate At 
Completion) 

Project Phase Phase % Complete
Actual 

Compliance 
Date

Regulatory 
Compliance 

Date
Remarks

1.1 728,343                386,223                   Complete 100% 11/6/2019 2/23/2020 Complete

1.2              7,549,529               21,828,523  Construction 88% 2/25/2022 On July 14, 2021,the County submitted a Potential Delay Notification 
Letter to EPA and FDEP. 

1.3 18,121,319           5,953,972                Construction 43% 11/16/2025

Project is comprised of Structural Rehabilitation, Mixer Upgrades and 
Electrical Building Expansion, and Substations 5/6 and 15/16. These 
last two have been incorporated into the Ocean Outfall Legislation 
Program as the OOL-ST-1B and OOL ST-2D Projects, Both currently 
in procurement. Structural Rehabilitation for trains 1, 4, 5, 6 and 7 is 
complete. Structural Rehabilitation for trains 2 and 3 is included as 
part of project OOL-ST-1B.

1.4 2,520,707             3,438,573                 Complete / Closeout 95% 1/27/2022 8/7/2023 Substantially completed on January 27, 2022.

1.5 27,010,183           43,273,133               Complete / Closeout 99% 4/21/2022 4/7/2022
On October 29, 2021, the County submitted a Potential Delay 
Notification Letter to EPA and FDEP. Substantially completed on 
April 21, 2022.

1.6 5,246,274             42,723,952              Construction 68% 1/6/2023
1.7 48,532,291           141,604,830             Construction 87% 11/21/2023
1.8 16,608,534           71,294,097              Construction 68% 1/6/2023
1.9 928,077                8,369,685                 Complete 100% 3/26/2019 5/24/2019 Project closeout was finalized

1.10 8,130,067             21,160,560              Construction 89% 4/25/2023

1.11 12,165,144           16,241,840              Construction 59% 3/26/2021

On June 28, 2019, the County submitted a Potential Delay Notification 
Letter to EPA and FDEP. 
On January 15, 2021, the County provided an update letter to EPA and 
FDEP regarding the potential delay of CD 1.11 General Electric at 
SDWWTP, including an additional delay on CD 1.11 (1.2) Generator 
Repairs. 
On March 17, 2021, the County notified EPA and FDEP that the 
March 26, 2021 EPA compliance date will be missed.

1.12 6,935,601             4,853,292                Complete 100% 4/5/2021 6/18/2021 Project closeout was finalized
Subtotal: 154,476,069         381,128,678            

2.1 28,392,361           18,241,628              Construction 99% 6/14/2021

On September 29, 2020, the County submitted electronic notice of a 
potential delay to EPA and FDEP. 
On October 13, 2020, the County submitted a Potential Delay 
Notification Letter to EPA and FDEP. 
Failure to Meet Compliance Date Notification sent to EPA and FDEP 
on 6/14/2021.

2.2 5,673,576             4,631,682                Complete 100% 1/17/2020 9/26/2019

Project closeout was finalized.
Termination for default of contractor.  Project Update and Failure to 
Meet Compliance Date Notification sent to EPA & FDEP September 
25, 2019.

2.3 20,637,859           17,577,754               Complete / Closeout 99% 3/7/2019 3/16/2019 Project in closeout.
2.4 20,891,336           9,607,495                 Complete / Closeout 99% 8/13/2019 8/23/2019 Project in closeout.
2.5 6,882,836             5,224,522                Complete 100% 6/15/2018 4/12/2019 Complete
2.6 15,957,546           11,714,842              Complete 100% 9/28/2021 4/14/2022 Complete
2.7 4,919,245             13,733,311              Construction 36% 8/15/2026
2.8 7,242,220             16,518,600               Construction 68% 12/1/2024
2.9 9,441,453             23,559,484              Procurement 0% 8/15/2026

2.10 14,310,201           36,333,907               Construction 93% 12/1/2024

2.11 9,926,072             30,982,917               Complete / Closeout 99% 6/17/2021 6/21/2021

Project in Closeout.
On January 28, 2021, the County submitted electronic notification of a 
potential delay to EPA and FDEP. 
On February 11, 2021, the County notified EPA & FDEP of a delay of 
CD 2.11 Effluent Pump Station.
FDEP notification of construction completion excuted on June 17, 
2021. 

2.12 11,156,240           5,894,667                Construction 68% 1/13/2023
2.13 9,552,318             6,281,645                Construction 68% 1/13/2023

South District 
WWTP

Secondary Clarifiers Plant 1
Secondary Clarifiers Plant 2
RS Pump Stations Plant 1
RS Pump Stations Plant 2

Effluent Pump Station

Building improvements

Headworks Plant 1
Headworks Plant 2
Oxygenation Trains Plant 1
Oxygenation Trains Plant 2

FOG Removal Facility
Odor Control

General Electrical

Chlorine Contact Chamber Structural

Electrical Improvements

Sludge Thickeners Plant 1
Sludge Thickeners Plant 2

Central District 
WWTP

Capital Project Name

Headworks

Oxygen Production

Oxygenation Trains

Chlorine Building

Effluent Pump Station

Gravity Sludge Thickeners
Digesters and Control Buildings
Dewatering Facility
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2.14 60,684,546           8,179,050                Planning 0% 1/19/2026
On February 8, 2016, the County submitted a request for a non-
material change to EPA and FDEP.  The County has not received a 
final determination of this request from EPA and FDEP.

2.15 122,761,868         158,655,649             Construction 65% 6/18/2023 On September 10, 2020, the County submitted a Potential Delay 
Notification Letter to EPA and FDEP.

2.16 99,952,854           131,283,460            Construction 68% 1/13/2023
2.17 16,713,956           23,823,349               Complete 100% 7/27/2018 10/15/2018 Complete
2.18 20,208,323           3,414,404                 Construction 84% 1/13/2023

2.19 30,311,204           65,313,174               Construction 99% 5/21/2020

Failure to Meet Compliance Date and Project Status Update 
Notification sent to EPA and FDEP on 5/21/2020.
Electronic and written notification of a potential delay submitted to 
FDEP and EPA on 12/30/19 and 1/10/20 respectively.

2.20 29,061,616           -                          Cancelled 6/3/2022 Project cancelled, as approved by EPA on December 28, 2016.
2.21 11,575,513           8,042,943                 Complete / Closeout 99% 12/19/2019 2/26/2021 Project in closeout.

2.22 5,371,361             10,618,591               Construction 99% 5/25/2019

Termination for default of Contractor.  Delay notification sent to EPA 
& FDEP May 20, 2019.
This project achieved construction completion for the Pump Station 
building on August 23, 2021. Flow meter installation is pending for its 
Substantial Completion.

2.23 482,909                661,862                   Complete 100% 10/14/2016 3/9/2017 Complete

2.24 334,913                1,013,808                Complete 100% 9/29/2017 9/19/2017

Complete. On May 22, 2019,  EPA issued a Demand for Stipulated 
Penalties letter within which EPA informed the County of its decision 
to exercise its enforcement discretion to not demand stipulated 
penalties for Appendix D-2, Project 2.24.

2.25 2,766,973             968,559                    Complete / Closeout 100% 8/23/2021 2/27/2025 Substantially completed on August 23, 2021.
2.26 2,685,405             2,739,973                 Construction 18% 9/27/2027

2.27 26,503,191           79,246,518               Complete / Closeout 99% 9/28/2021 2/13/2022 Project was substantially completed on September 28, 2021. 

2.28 396,000                341,545                   Complete 100% 2/10/2014 3/29/2014 Complete
2.29 1,544,400             1,042,081                Complete 100% 6/5/2014 6/24/2014 Complete

Subtotal: 596,338,295         695,647,420            
3.1 31,777,875           32,127,242               Complete / Closeout 99% 12/6/2017 4/7/2018 Project in closeout.
3.2 47,630,971           78,193,879               Construction 96% 4/6/2023
3.3 26,824,143           887,835                   Procurement 85% 3/6/2026
3.4 7,139,589             171,133,798            Procurement 85% 3/6/2026
3.5 81,645,502           52,933,619               Construction 83% 8/24/2027
3.6 18,721,749           25,119,335               Complete / Closeout 99% 3/5/2022 9/9/2020 Project in closeout.
3.7 27,500,829           6,616,560                 Complete 100% 6/29/2018 12/28/2021 Complete
3.8 18,859,689           1,336,978                 Complete 100% 3/2/2021 8/20/2022 Complete
3.9 4,327,589             726,074                   Complete 100% 6/24/2016 8/13/2017 Complete

3.10 4,901,560             214,250                   Complete 100% 5/24/2016 12/4/2021 Complete
3.11 1,200,320             971,666                   Complete 100% 11/26/2014 3/24/2015 Complete

Subtotal: 270,529,816         370,261,234            

O2 Plant Process Controls Phase 2

Gas Monitoring

Ventilation Improvements
Rehabilitation of Walkways and Stairways

Chlorination Facilities
Odor Control Systems

Co-Gen Facility

Septage Unloading
Pump Station 1

Digesters Plant 2

Dewatering Building

Pump Station 2

Digesters Plant 1

North District 
WWTP

Oxygen Production
Secondary Clarifiers
Disinfection
Effluent Disposal

Oxygenation Trains

High Strength Influent Impact Study

Headworks and Sludge Degritting Transfer
Primary Clarifiers and Odor Control

Central District 
WWTP

Oxygen Production

SCADA RTU Upgrades

Plant Wide Electrical
Flood Mitigation
Yard Piping Replacement
SCADA RTU Upgrades
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4.1 138,538,762         141,890,366             Construction 76% 9/27/2027

4.2 35,187,000           42,192,720              Complete 100% 9/30/2013 9/30/2013
Complete
The EPA Consent Decree only included the remaining cost of this 
project from October 2012.

4.3 117,376,121         88,043,461              Complete 100% 11/23/16 4/8/2017 Complete
4.4 23,764,116           21,396,645              Complete 100% 5/5/2016 3/5/2018 Complete
4.5 18,570,705           41,646,640               Complete 100% 9/14/2018 12/23/2018 Complete

4.6 727,443                659,199                   Complete 100% 8/11/2014 10/29/2016 Complete

4.7 2,323,333             1,009,622                Complete 100% 12/7/2015 4/9/2017 Complete

4.8 10,842,213           18,190,628               Complete 100% 6/16/2017 5/28/2017

Complete
On January 11, 2018, the EPA decided not to assess penalties for this 
project due to Force Majeure events.
On September 14, 2017, the EPA approved a final completion date for 
CD 4.8 of May 28, 2017.

4.9 52,708,893           29,209,313              Complete / Closeout 100% 6/5/2020 10/17/2020

Project in closeout. 
Substantially completed on June 5, 2020.
On October 7, 2020 the County submitted the Completion Letter to 
EPA and FDEP.

4.10 23,668,622           22,546,498               Complete / Closeout 99% 5/11/2018 10/25/2018 Project in closeout.

Subtotal: 423,707,208         406,785,093            
5.1 23,877,869           12,664,082              Complete 100% 11/8/2019 10/22/2019 Complete

5.2 6,007,492             310,447                    Complete 100% 11/8/2019 1/27/2019

Complete
On April 14, 2016, the EPA and FDEP approved Miami-Dade's 
request to modify the scope of this project to read, "Connect the City 
of Homestead's PS1, once completed, to the South District Wastewater 
Treatment Plant (SDWWTP) Transmission System and decommission 
PS 0691". 
The City of Homestead failed to meet the Regulatory Compliance 
Date.
On November 29, 2018, a Force Majeure notification letter was 
submitted to the EPA, as the County is not in privity with the project 
contractor.

5.3 6,007,492             20,130,971               Complete / Closeout 99% 11/17/2020 6/17/2020

Project in closeout. 
Substantially completed on November 17, 2020.
On April 21, 2020, the County electronically notified the EPA and 
FDEP of potential delays in construction including COVID-19 
Pandemic impacts. 
On May 5, 2020, the County submitted the Delay and Force Majeure 
Notification Letter to EPA and FDEP.
On June 16, 2020, the County submitted the Failure to Meet 
Compliance Date and Project Status Update Letter to EPA and FDEP.
On November 20, 2020 the County submitted the Notification of 
Construction Completion to EPA and FDEP.

5.4 1,481,438             10,167,606               Complete / Closeout 99% 6/11/2019 6/15/2019 Project in closeout.
5.5 4,805,995             9,828,682                 Complete 100% 11/13/2019 9/2/2019 Complete
5.6 1,481,438             8,103,292                 Complete 100% 6/11/2019 6/13/2019 Complete

5.7 3,203,999             8,952,796                 Complete 100% 7/1/2020 7/25/2020 Complete

5.8 4,004,992             2,091,278                Complete 100% 2/3/2018 1/27/2019 Complete

5.9 4,543,072             13,541,182               Complete / Closeout 99% 1/25/2022 1/24/2022
Scope of the project has changed.  A change request was submitted to 
EPA for approval on July 28, 2017. Project was substantially 
completed Jan. 25, 2022.

5.10 2,962,877             885,955                   Complete 100% 12/8/2016 5/9/2018 Complete

5.11 5,925,746             2,379,504                 Complete 100% 2/13/2019 5/18/2019 Complete

Upgrade of PS#0692

Replacement of Switchgear PS#0414
Replacement of Switchgear and Rehabilitation of 
Replacement of Switchgear PS#0416

Installation of 48-inch FM from Kendall Dr. to the 
suction side of PS 0536.

Wastewater 
Collection and 
Transmission 

Lines

Sewer Pump 
Station 
Systems

Replacement of Tamiami Canal Aerial Crossing 
FM's at NW 37th Ave

Government Cut FM - Phase 1& 2

Upgrade of PS#0691

Replacement of Switchgear and Rehabilitation of 
Wet well PS#0417

Collection System I/I Repairs

Replacement of 18 inch DIP FM in Miami Lakes

Government Cut FM - Phase 3
North Dade 72 inch PCCP FM Rehabilitation
South Dade 54 inch PCCP FM Rehabilitation

Rehabilitation of 54 inch PCCP FM in the City of 
Miami

Replace Approximately 30 miles of AC FM 
Transmission System

Opa-Locka Airport 48" PCCP force main 
replacement

Upgrade of PS#0418

Replacement of Electrical and Mechanical 
Equipment in PS#0107

Replacement of Plumbing and Electrical 
Equipment at PS#0301

Upgrade of PS#0488
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5.12 3,555,449             14,350,947               Complete / Closeout 99% 3/25/2019 3/26/2019 Project in closeout.

5.13 3,054,141             543,066                   Complete 100% 2/4/2016 7/20/2016 Complete

5.14 2,127,389             1,216,965                Complete 100% 12/31/2013 12/31/2013 Complete
5.15 5,835,671             6,148,953                Complete 100% 12/30/2015 12/31/2015 Complete
5.16 3,806,369             3,753,256                Complete 100% 1/24/2018 12/31/2018 Complete
5.17 5,371,342             6,174,436                 Complete / Closeout 100% 4/30/2018 11/20/2018 Project in closeout.

5.18 7,526,751             6,692,656                 Complete 100% 11/18/2019 12/13/2019 Complete

5.19 10,003,462           5,148,595                Complete 100% 11/23/2015 3/18/2016 Complete
Subtotal: 105,582,984         133,084,669            

6.0 2,047,200             4,653,473                 Complete 100% 12/26/2018 11/18/2019 Complete
Subtotal: 2,047,200             4,653,473                

 1,552,681,572      1,991,560,567         9/27/2027

July 2022

  Stipulated Penalties Notices from FDEP for Sanitary Sewer Overflow (SSO) Events, month of: July 2022

Incident No. Date
Reached 

Waters of 
US

Est. 
Volume
gallons

N/A - No Stipulated Penalty Notices this reporting period. 

Location

Refurbish Emergency Generators and Controls at 
Regional Pump stations
Upgrade of PS #0086, 0492
Upgrade of PS #0065, 0201, 0334, 0374, 0607

Demand Letter Date Penalty

Description of the event

2)   Schedule and cost information based on Consent Decree data, month of: 

SEP

1)   On 4/11/2018, the EPA approved our request to modify specific project regulatory completion dates. These new dates are being reflected in this Transparency report.

3)   Yellow highlights indicate changes from the prior month's report.

Sewer Pump 
Station 
Systems

Replacement of Switchgear at PS#0187

Type Agency

Upgrade of PS #0037, 0351, 0370, 0403
Upgrade of PS #0441, 0491, 0710, 0827, 0852, 
1236
SCADA RTU Upgrades

Supplemental Environmental Project (SEP)

Total Project Expenses:

Remarks

Upgrade of PS #00198, 0437, 0466, 0680
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