
WASD CD Program – Semiannual Update 
July 2023 – December 2023 

6 Month 

 

 Professional Service Agreement (PMCM) 
 

 

 

 

 

 

   

 

 SBE Utilization 
 
 

Total Paid to 
PMCM Paid to SBEs 

SBE % 
Paid to other 

than SBEs Goal Actual 

$133.6M $43.1M 28.2% 32.2% $90.5M 

   

 

 

 

 Payment Promptness / Billing  
 

WASD Paid Invoices Current Period 
(July – December 2023) Paid by MDWASD Payment 

Promptness 

Task Authorization Approved Date1 Amount Invoiced Period Date Days 

              
Task 5 - Program Mgmt.           
  5.08 REV00 7/14/2023 $106,378.64 04/03/23-04/30/23 7/26/2023 12 
  5.08 REV00 8/14/2023 $110,450.69 05/01/23-05/28/23 8/24/2023 10 
  5.08 REV00 11/28/2023 $142,215.27 05/29/23-07/02/23 12/5/2023 7 
  5.08 REV00 12/18/2023 $92,125.44 07/03/23-07/30/23 12/21/2023 3 
              
Task 11 - Proliance             
  11.03 REV00 7/28/2023 $665.00 4/1/23-04/30/23 8/14/2023 17 
              
Task 14 - Construction            
  14.08.REV_00 6/27/2023 $423,973.63 02/27/23-04/02/23 7/13/2023 16 
  14.08.REV_00 8/18/2023 $334,658.63 04/03/23-04/30/23 9/1/2023 14 
  14.08.REV_00 8/16/2023 $279,198.01 05/01/23-05/28/23 9/1/2023 16 
  14.08.REV_00 10/23/2023 $322,571.05 5/29/23-07/02/23 10/25/2023 2 
       

       

1 “Approved date” is the date approved by the CD WASD Program Manager. 
 

  



WASD CD Program - Semiannual Update 
 

July 2023 – December 2023 
6 Month 

 

AECOM to SBEs 1 
 

Paid Invoices Current Period 
(July – December 2023) 

Paid by 
AECOM 

Payment 
Promptness 

Task Authorization SBE Approved 
Date2 Amount Invoiced Period Date Days 

Task 5 - Program Mgmt.              
 5.08 Program Controls 6/6/2023 $40,405.82 01/02/23-01/29/23 7/5/2023 29 
 5.08 Program Controls 6/6/2023 $41,911.20 01/30/23-02/26/23 7/3/2023 27 
 5.08 Program Controls 6/6/2023 $50,627.52 02/27/23-04/02/23 7/3/2023 27 
 5.08 Program Controls 6/15/2023 $41,735.81 04/03/23-04/30/23 7/3/2023 18 
 5.08 Program Controls 9/7/2023 $39,155.33 05/01/23-05/28/23 10/2/2023 25 
 5.08 Program Controls 9/5/2023 $47,494.37 05/29/23-07/02/23 10/2/2023 27 
 5.08 Program Controls 10/16/2023 $31,850.78 07/03/23-07/30/23 10/24/2023 8 
 5.08 Program Controls 10/17/2023 $36,407.52 07/31/23-08/27/23 10/27/2023 10 
            

Task 14 – Construction Mgmt.           
 14.08 300 engineering 6/6/2023 $47,703.02 01/02/23-01/29/23 7/3/2023 27 
 14.08 300 engineering 6/6/2023 $46,628.03 01/30/23-02/26/23 7/3/2023 27 
 14.08 300 engineering 6/8/2023 $52,286.94 02/27/23-04/02/23 7/3/2023 25 
 14.08 300 engineering 6/8/2023 $42,062.43 04/03/23-04/30/23 7/3/2023 25 
 14.08 300 engineering 7/25/2023 $43,493.69 05/01/23-05/28/23 8/3/2023 9 
 14.08 300 engineering 9/22/2023 $51,197.10 05/29/23-07/02/23 10/2/2023 10 
 14.08 300 engineering 9/8/2023 $33,471.87 07/03/23-07/30/23 10/2/2023 24 
 14.08 300 engineering 10/13/2023 $26,857.90 07/31/23-08/27/23 10/23/2023 10 
 14.08 300 engineering 10/16/2023 $25,839.94 8/28/23-09/30/23 10/30/2023 14 
 14.08 HBC Engineering 7/17/2023 $30,534.82 05/29/23-07/02/23 7/27/2023 10 
 14.08 HBC Engineering 8/16/2023 $21,091.49 07/03/23-07/30/23 8/28/2023 12 
 14.08 HBC Engineering 9/12/2023 $22,119.86 07/31/23-08/28/23 9/29/2023 17 
 14.08 HBC Engineering 10/17/2023 $23,089.10 08/29/23-09/30/23 10/27/2023 10 
 14.08 Program Controls 6/5/2023 $75,400.41 01/30/23-02/26/23 7/3/2023 28 
 14.08 Program Controls 6/13/2023 $92,529.89 02/27/23-04/02/23 7/3/2023 20 
 14.08 Program Controls 6/13/2023 $81,733.92 04/03/23-04/30/23 7/3/2023 20 
 14.08 Program Controls 9/5/2023 $73,223.42 05/01/23-05/28/23 10/2/2023 27 
 14.08 Program Controls 9/6/2023 $77,764.61 05/29/23-07/02/23 10/2/2023 26 
 14.08 Program Controls 9/13/2023 $57,084.76 07/03/23-07/30/23 10/2/2023 19 
 14.08 Program Controls 10/17/2023 $68,254.46 07/31/230-08/27/23 10/27/2023 10 
 14.08 Program Controls 8/10/2023 $242.03 01/02/23-01/30/23 8/10/2023 0 

 14.08 Program Controls 8/10/2023 $253.35 01/31/23-02/26/23 8/10/2023 0 
  14.08 Program Controls 8/10/2023 $360.64 02/27/23-04/02/23 8/10/2023 0 
 14.08 Program Controls 10/9/2023 $317.02 04/03/23-04/30/23 10/11/2023 2 
 14.08 Program Controls 10/9/2023 $301.17 05/01/23-05/28/23 10/11/2023 2 
  14.08 Program Controls 10/9/2023 $380.42 05/29/23-07/02/23 10/11/2023 2 

        
                

1  As reported by AECOM. 
2  “Approved date” is the date approved by the CD PMCM Program Manager. 


