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Exhibit A – WASD Infrastructure Projects in Procurement 
 
 

A. Awarded Contracts –  
Accelerate 
Ordinance 
No.14-77 
(Yes/No) 

ISD Project No. & Project Description & 
Commission Districts 

 

Project Status and Comments 

Yes W-952 
Commission District 6 
Alexander Orr Water Treatment Plant Sodium 
Hypochlorite Feed & Storage Facility 

4/07/2023 
Contract Award 
Recommendation to RF 
Environmental Services, Inc.  
 

 
B. Projects Advertised 

 
Accelerate 
Ordinance 
No.14-77 
(Yes/No) 

ISD Project No. & Project Description & 
Commission Districts 

 

Project Status and Comments 

Yes S-16376 
Various Commission Districts 
Lateral Expansion Program 

Under the Cone of Silence 
 
4/20/2023  
Project Advertised 
 
5/23/2023 
Bid Due Date 
 

 
 

C. Status Change 
 
Yes S-985 

Commission District 2 
Connect 2 Protect: Commercial Corridors S-2 Basin; 
Phase 2, West Side of NW 27 Avenue 

Under the Cone of Silence 
 
4/26/2023 
Revised Bid Due Date 
 



Yes S-949A 
Commission District 7 
Ocean Outfall Legislation Program, Construction 
Package CT-3C-A, Electrical Distribution  
Building 2 (EDB-2) 

Under the Cone of Silence 
 
5/04/2023 
Revised Bid Due Date 
 

Yes S-971 
Commission District 4 
Furnish and Install 16-Inch Sanitary Force Main 
along W, N & E Country Club Dr from William 
Lehman Causeway to Yacht Club Way 
 

Under the Cone of Silence 
 
4/25/2023 
Revised Bid Due Date 
 

Yes A21-WASD-01 
Commission District 9 
South Miami Height Maintenance Facility 

Under the Cone of Silence 
 
4/20/2023 
First Tier Meeting 
 

 
 
Exhibit B – Capital Expenditures 
 
Exhibit B shows the preliminary capital expenditures for the month of April 2023 in the amount of $37,977,256 
and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $294,431,526. 
 
 
Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 
See highlighted cost changes in report. Project costs are updated monthly, based on changes to the 

Estimate at Completion.  See highlighted changes. 

Project Phase  
None  

Phase % Complete 
See highlighted percentage changes in report. Project phase % complete are updated monthly (changes 

highlighted), as projects progress to completion.   
 

Actual Compliance Dates 
None  

Remarks 



None  

Notes and Stipulated Penalties Notices from FDEP for SSO Events 
Data Month 
 

Changed to “March 2023” 

Stipulated Penalties Notices from FDEP  

 
 


